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NAVAL AIR STATION, MOFFETT FIELD, CALIFORNIA
I_, INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS REPORT
July 1992

1. ProFess DuringtheReportingPeriod

The following activities were accomplishedduring thereporting period:

Submitted the operable unit (OU) 6 field work plan for remedial investigations of
wetlands areas in July 1992.

- Submitted the Site-Wide Quality Assurance Project Plan (QAPjP), tIealth and
Safety Plan (HSP), and Sampling and Analysis Plan (SAP) as final documents in
July 1992.

- Completed the draft feasibility study (FS) and proposed plan for OU 4 for submittal
in August 1992.

- All planned remedial investigation(RI) field activities at Naval Air Station, Moffett
Field and the field office has beendemobilized.

- Completed the draft final RI reports for OU 2 and OU 4 for submittal in August
1992.

Revised and redistributed the draft final technical memorandum on geology and
hydrogeology as NAS MoffettField.

Continued preparation of the draft OU 2 feasibility study report and initiated
preparation of the draft proposedplan for OU 4.

Continued purchasing and contracting procedures for source control measures at
Site 14 and 12 and constructionof the concretepad for bioremediation. The Site 14
field work plan was revised and submitted.

- Continued preparation of the draft OU 1RI report.

- Begin preparation of the draft OU 5 RI report.

2. Reports Submitted and M_eting_

- The draft field work plan for OU 6 was submitted July 1, 1992.

- The draft final technical memorandumon geology and hydrogeology was submitted
July 6, 1992.

- A monthly Navy/NASA/Contractors coordination meeting was held on July 21,
1992.

The monthly regulatory agency meeting was held on July 28, 1992.



3. Problems Encounteredand Resolutions

- None

4. Reports and Activities for the Au_st/September Submittal

- The monthly managers/regulatoryagencymeeting will be held on August 19, 1992
at RWQCBin Oakland.

- The technical review committee (TRC) meeting and open house are planned for
August 1992(exact dates to be determined).

The draft investigation report for additional site investigations will be submitted in
August 1992. ,

Constructionof the Site 14 source controlmeasurewill begin in September 1992.

Work willcontinue on the OU 2 FeasibilityStudies.

Work willcontinue on the draftOU 1RemedialInvestigationReport.

Work will begin on the technology screeningreport for OU 1.

The draft feasibility study and proposed plan for OU 4 will be submitted August 3,
1992.

The draft final RI reports for OU 2 and OU 4 willbe submitted August 3, 1992.

Field activities in support of OU 2 feasibility studies are expected to begin in
September 1992.

- Quarterly ground water sampling willbegin August24, 1992.

5. Key PersonnelChanges

- None

6. ChemicalLaboratory_Data Status Report

- Laboratory data from the May/June quarterly sampling of Navy CLEAN wells are
beingreceived, verified, and entered in the Navy CLEAN database.

- Laboratory data from additional site investigations, and OU 4 investigations have
been receivedand are being verified.



7. Percentageof Project Completion
V

Phase I tankremoval tasks - 100%complete

Phase I tank locationwells - 100%complete

Phase II tank removal tasks - 100%complete

Phase II tank locationwells - 100% complete

FinalPhases I and II Tank and Sump Report - 100%complete

Building29 Field Work Plan - 100% complete

Building29 Area FieldInvestigations - 100%complete

Final Building 29 Area Report - 100%complete

Sites 12 and 14 Source ControlEvaluations- 100%complete

Site 14 SouthField InvestigationTechnical Memorandum- 100%complete

- Sites 12 and 14Source Control Designs - 100%complete

- Sites 12and 14 Source Control Specifications- 100%complete

- Final Sites 8 and 9 Source ControlEvaluation - 100%complete
- Site 9 Field Work Plan - 100%complete

- Site 9 Field Investigations - 100%complete

- Site 9 Source ControlDesigns - 100%complete

- Site9 Source Control InvestigationTechnicalMemorandum- 100%complete

- Abandonment of Known Wells - 100%complete

- Investigationof Suspect Wells - 100%complete

- IS8 and IS9 Field Work Plans - 100% complete

IS8 and IS9 Field Investigations- 100%complete

IS8 and IS9 Report - 100% complete

Phase II Tank and Sump Soils Profiling - 100%complete

Phase II Tank and Sump Soil Disposal - 100%complete

Soil Treatability Test Plans - postponed

North Base Area Field Investigations - 100%complete

_' North Base Area Field Investigations Report - 100%complete



_, - North Base Area Additional InvestigationsField Work Plan - 100%complete

- North Base Area Additional Investigations- 100%complete

- Draft RemedialInvestigationReportOU 2 - 100%complete

- Draft RemedialInvestigationReportOU 4 - 100%complete

- Initial Screeningof TechnologiesOU 2 - 100%complete

- Initial Screeningof TechnologiesOU 4 - 100%complete

- Draft Final RemedialInvestigationReport OU 4 - 100% complete

- Draft FeasibilityStudy OU 4 - 100%complete ..-

- Draft ProposedPlan OU 4 - 100%complete

- Draft Final RemedialInvestigationReport OU 2 - 100% complete

- Draft FeasibilityStudy OU 2 - 40% complete

- Draft ProposedPlan OU 2 - 10%complete

- Additional Site InvestigationField Work Plan - 100%complete

_p, - Additional Site Investigations- 100%complete

- Site InvestigationReport - 90% complete

- AdditionalTank and Sump InvestigationsFieldWork Plan - 100%complete

- AdditionalTank and Sump Investigations- 100%complete

- Tank and Sump InvestigationSummary Report - 10%complete

- OU 4 Field Work Plan - 100%complete

- OU 4 Field Work - 100% complete

OU 4 InvestigationsSummaryReport - 10%complete

Technical Memorandumon Geology and Hydrogeology - 100% complete

OU 2 FieldWork Plan - 100%complete

OU 6 FieldWork Plan - 100%complete

Draft RemedialInvestigationReportOU 1 - 40% complete

Initial Screeningof TechnologiesReport OU 1 - 10% complete


